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In the Matter of: )

) FEDERAL COMMUMCATIONS COMMSSION
E911 Phase IT Implementation Report ) Sheirls iy

)

)

)

)

)

To: Wireless Telecommunications Bureau
E911 PHASE IT1 IMPLEMENTATION REPORT
The following carriers, by their attorney, pursuant to 47 C.F.R. § 20.18(1), hereby revise the
E911 solution indicated in their joint November 8, 2000 £91] Phase IT Implementation Report as

required by 47 C.F.R. § 20.18(i):"

Name TRS Number
Brown County MSA Cellular Limited Partnership=------===-==---------803352
Towa RSA #3 LLC---——--m e o= -8 ] 1380
[owa RSA #12 LLC-=mmrmmmm e - - -—--811230
Metro Southwest PCS, LLP----====-=x s cemmmmemeee—---82 0838
Northeast Communications of Wisconsin, Ing, —------===smemmemceeaceen-B0O237 &
Nsighttel Wireless, T e e e e —NOEOA

! With the exception of Wisconsin RSA #3 Limited Partnership, these carriers are affiliated
with and are controlled by the same entity, Northeast Communications of Wisconsin, Inc. None of
these companies has any ownership interests in Wisconsin RSA #3 Limited Partnership, however,
another of Northeast Communications of Wisconsin, Inc.’s subsidiaries, New-Cell, Inc., acts as the
system manager for the Wisconsin RSA #3 Limited Partnership. Each listed carrier is a “Tier ITT"
carrier as defined in the Commission's Order to Stay, 2002 FCC LEXIS (FCC 02-210), ¥ 22, that
is, each carrier has fewer than 500,000 subscribers as of the end of 2001. It is noted that on a
combined basis, Northeast Communications of Wisconsin, Inc., and its affiliates, have fewer than
500,000 subscribers on an aggregated basis.

* This is the TRS of its wholly owned subsidiary, Northeast Telephone Company.

* This wholly owned subsidiary was not listed on the November 8, 2000 E911 Phase Il
Implementation Report because it was not yet operating. See File No. 0000513164, filed July 6,
(continued...)



Wausau Cellular Telephone Company Limited Partnership------------ 817988

Wisconsin RSA #3 Limited Partnership-------=-=---ccccmrmmmcananaeac-803349
Wisconsin RSA No. 4 Limited Partnership---------=-mememcmmmcameceaee 803346
Wisconsin RSA-10 Limited Partnership--==ss=ssemeeemeccceeeeeee- 803355

In the November 8, 2000 report it was reported that the carriers intended to utilize a system
based E911 solution. At the time the instant report is being filed, none of the listed carriers has been
requested to provide Phase 11 services by any authorized PSAP. However, at this time the carriers
wish to advise the Commission that they have decided to implement Phase IT E911 services through
the use of a handset solution.

Several considerations have led to the decision to change the type of location system to be
utilized. The carriers have determined that they will be able to implement a handset based solution
more quickly than a network based solution. The Commission recently determined that “‘carriers
should do their utmost to deploy E911 Phase IT implementation as rapidly as possible.” Order to
Stay, 2002 FCC LEXIS (FCC 02-210) 9 25 (July 26, 2002)." The carriers have determined that
rather than continue to wait to receive a request for Phase 1l service from an authorized PSAP, that

they would begin to implement Phase Il E911 services as quickly as possible. The carriers believe

i(...continued)
2001 (consummating a pre forma assignment of PCS licenses).

* The carriers listed herein did not file for waiver the Phase II E911 implementation

schedules imposed by § 20.18(g) because they initially selected a system-based Phase 11 E911
solution and a waiver was not required because no Phase IT service requests had been received from
any authorized PSAP. Because the carriers have now determined to utilize a handset based solution,
and because the carriers are Tier ITI carriers, and because the decision to change solutions has been
finalized within the last 30 days, the carriers request that the E911 implementation timetable outlined
at ¥ 33 of the Commission's Order to Stay be applied to them. Nothing requires the carriers to alter
their original selection and the carriers’ intent is to speed delivery of the Phase IT E911 service to the
public. Because the carriers have only recently decided to utilize the handset Phase ITE911 solution,
and because the time table specified at 47 C.F.R. § 20.18(g) contains dates which have alrcady
passed and contains a final implementation date of December 31, 2002, which is only a few days
away, it is respectfully submitted that compliance with the timetable specified in the Order to Stay
is appropriate.



that the handset implementation time schedule implemented in the July 23, 2002 Order to Stay, will
achieve provision of E911 services much more quickly, and at approximately one-half of the cost,
of the network solution initially selected.” Based upon discussions with equipment suppliers, the
carriers expect that they will be able meet the Phase Il E911 handset implementation schedule
specified in the Order to Stay. The carriers intend o comply with the testing/ verification
requirements of OET Bulletin No. 71 through field testing. Contact person responsible for this
report:

Hill & Welch
1330 New Hampshire Ave., N.W. #113

Washington D.C. 20036 — P
(202) 775-0070 - {wwﬂf = LJM

(202) 775-9026 (FAX) Timothy E. Welch
e-mail: welchlaw(@earthlink net Their Attorney
December 12, 2002

ce: Jay Whaley, Policy Division—-WTB, Federal Communications Commission, 445 12" Street,
S.W., Washington, D.C. 20554

* The Order to Stay provides the following implementation schedule for Tier III carriers:

(1) Without respect to any PSAP request for deployment of Phase II 911 enhanced service, the
licensee shall:
(i) Begin selling and activating location-capable handsets no later than September 1, 2003;
(i) Ensure that at least 25 percent of all new handsets activated are location-capable no later
than November 30, 2003;
(iii) Ensure that at least 50 percent of all new handsets are location-capable no later than
May 31, 2004; and
(iv) Ensure that 100 percent of all new digital handsets activated are location-capable no
later than November 30, 2004.
(v) Ensure that penetration of location-capable handsets among its subscribers reaches 95
percent no later than December 31, 2005.
(2) Once a PSAP request is received, the licensee shall, in the area served by the PSAP, within six
months or by September 1, 2003, whichever is later:
(i) Install any hardware and/or software in the CMRS network and/or other fixed
infrastructure, as needed, to enable the provision of Phase Il enhanced 911 service; and
(ii)  Begin delivering Phase II enhanced 911 service to the PSAP.

Tier III carriers are also required to file an interim progress report by August 1, 2003.
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